Name	Task	Start Date	End Date	Duration
Simao	domain model section	19 March	19 March	1hr
Chay	team introduction section	21 March	23 March	1.5hr
Josh	sequence diagram section	21 March	23 March	2hr
Josh	Created initial Sprint 2 report document structure	25 April	25 April	
Josh	Completed backend/game logic implementation details for the report	25 April	29 April	5hr
Simao	Completed frontend/UI implementation details for the report	4 May	4 May	2hr
Chay	Added team information, object-oriented design explanation, and design rationales	4 May	4 May	2hr
Chay	Finalised report writing, formatting, and consistency checks	4 May	4 May	1hr